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Llandanwg Cobble-Bed Renourishment – Method Statement by John Webb (Llandanwg 

Dunes Protection Group), version 1, October 2014 

This Method Statement is applicable to the Above-Foreshore Cobble-Bed Renourishment 

Project. 

Scope 

This Method Statement provides for the importation of suitably approved, pre-selected 

stones to pre-designated positions and in a manner so as to conform to prescribed 

disposition within the existing cobble-bed above the MHWS level (2.56m AOD) at Llandanwg 

beach. 

The principles underpinning the Methods to be employed during the works are as follows: 

- The works shall present no hazard to members of the public. 

- There shall be no damage to public or private property including to the surface or 

surrounds of roads, the car-park or the slip-way to the beach. 

- There shall be no contamination by fuels or lubricants to public or private 

property including to the surface or surrounds of roads, the car-park or the slip-

way to the beach or of the beach itself; nor shall there be any debris deposited 

on these areas. 

- There shall be no importation, deliberate or inadvertent, of materials of an 

inappropriate type or of invasive non-native species into the coastal 

environment. 

Description of the process of importing stones from both a local site and a site further 

removed 

Local site: The following operation to take place: 

- On site, selected stones will be loaded onto Dumper Trucks and transported 

directly to the specified location on the beach. 

- If required, the stones will be cleaned prior to loading to removed debris and 

soil. 

- At the specified location, a Tracked Excavator will be used to position the stones 

in accordance with the planning approval. 

- The Tracked Excavator will have been unloaded from a Low-Loader at the car 

park prior to pre-positioning at the location of the planned cobble-bed 

renourishment.  To prevent physical- and pollution-damage to the car park and 

slipway, the following measures will be employed: 

- The machine’s underside and tracks will have been pre-cleaned with a pressure-

washer. 
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- Tyres will be placed along the route from the unloading point in the car park to 

the beach such that the Excavator’s tracks will not come into contact with the 

surface of the car park or the slipway. 

- Oil spill kits will be provided and will be accessible to the driver. 

- To prevent harm to members of the public, in advance of the works 

commencing, signs will be placed in prominent positions in the vicinity to provide 

information on the nature and scope of the operation and to request members 

of the public remain clear of any machinery and active operations. 

- A Banksman will be present during all operations; this person will be CPCS 

qualified (CITB-registered). 

- Additionally, a Contractor Site Supervisor will be in place at all times during 

active operations to ensure members of the public maintain a safe distance from 

the works and that safe working practises are being followed at all times. 

- All plant used will have valid Test Certificates and these will be available for 

inspection by the relevant authorities. 

- The haulage contractor to be engaged in the works is J&E Evans, Agricultural and 

Plant Hire Contractor. 

Site further removed (if deemed necessary): 

- Material will be imported by lorry from the agreed quarry site for unloading on 

private land in the Llandanwg area. 

- At that private location, the material will be loaded onto Dumper Trucks prior to 

being transported directly to the specified location on the beach as per the first 

stage of the method pertaining to a Local Site - above. 

- Agreements will be put in place to permit the tipping and transfer of material to 

Dumper Truck. 

- Thereafter, the procedure will be exactly the same as that pertaining to the Local 

site. 

Upon completion of the works, the areas used during the operation will be returned their 

original condition, with any debris cleaned up, signs removed, and the beach looking as it 

did before the operations began, albeit with the cobble-bed elevated to the agreed level. 


